

1.) Integ / 7

Ch. 4, p.79 in PMBOK®

	I		P	E	M & C		C
	1 dev Charter	2 dev Prelim SS	3 dev PMP	4 DMX	5 M/C work	6 ICC	7 Close proj
IN	1 Contract (if applic) 2 SOW 3 EEF 4 OPA	1 Charter 2 SOW 3 EEF 4 OPA	1 Prelim SS 2 Proj mgt processes 3 EEF 4 OPA	1 PMP 2 App'd corr acts 3 App'd prev acts 4 App'd Δ reqs 5 App'd defect repair 6 Val'd defect repair 7 Admin closure proc	1 PMP 2 WPI 3 Rejected Δ reqs	1 PMP 2 Req'd Δs 3 WPI 4 Recom'd prev acts 5 Recom'd corr acts 6 Recom'd defect repair 7 Delivs	1 PMP 2 Contract documentation 3 EEF 4 OPA 5 WPI 6 Delivs
2 T/T	1 Proj sel meths 2 PMM 3 PMIS 4 XJ	1 PMM 2 PMIS 3 XJ	1 PMM 2 PMIS 3 XJ	1 PMM 2 PMIS + EEF: work auth sys	1 PMM 2 PMIS 3 EVT 4 XJ + mid-proj eval	1 PMM 2 PMIS 3 XJ	1 PMM 2 PMIS 3 XJ + post-proj/final eval
3 OUT	1 Charter	1 Prelim SS	1 PMP (proj mgt plan) Subsid mgt plans incl.: - scope - sched * - Milestone list - Res calendar - Sched <u>baseline</u> - cost * - Cost <u>baseline</u> - qual - Qual <u>baseline</u> - process improvement - staffing - comm. - risk - Risk REGISTER - procurement	1 Delivs 2 Req'd Δs 3 Imp'd Δ reqs 4 Imp'd corr acts 5 Imp'd prev acts 6 Imp'd defect repair 7 WPI	1 Recom'd corr acts 2 Recom'd prev acts 3 Forecasts 4 Recom'd defect repair 5 Req'd Δs	1 App'd Δ reqs 2 Rejected Δ reqs 3 PMP <i>updates</i> 4 Proj SS <i>updates</i> 5 App'd corr acts 6 App'd prev acts 7 App'd defect repair 8 Val'd defect repair 9 Delivs	1 Admin closure proced. 2 Contract closure proced. 3 Final product/svc/result 4 OPA <i>updates</i>

* = not explicitly "produced" elsewhere in these dgms; part of PMBOK chapter intro material only